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ESTIMATE RUN 08/23/2004

ESTIMATE SUMMARY 15:13:01
CONTID: C14833 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14833-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 10.0 DAYS TIME ALLOW: 25 WORK DAYS
R4 FY 04 Chip Seals West PERCENT TIME: 40.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: STA R400-170
R4 FY 04 Chip Seals West
NAME OF ROAD: SH 52
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 08/06/2004 DATE TIME STARTED 07/26/2004
1935 SNOWY OWL DRIVE DATE LET 05/27/2004 DATE WORK BEGAN
DATE AWARDED 06/01/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/17/2004 DATE ACCEPTED
BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 07/26/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 774,513.00 PARTICIPATING $ 627,282.00 $ 627,282.00
AWARD PROJECT AMT: $ 737,737.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.99% TOTAL EARNINGS 627,282.00 627,282.00
FUNDS AVAILABLE: $ 147,231.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 627,282.00 627,282.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,047.38 -8,047.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 619,234.62 619,234.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 619,234.62 619,234.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 619,234.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14833-BID ESTIMATE RUN 08/23/2004
PROJECT: STA R400-170 ESTIMATE NO: 0001 15:13:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000
TON 49.460 3,462.20
70.00000 49.460 3,462.20
0010 409-02055 COVER COAT MATERIAL (TYPE II) (SPECIAL) 446,558.000 0.000
SY 423,277.000  359,785.45
0.85000 423,277.000 359,785.45
0015 411-10261 EMULSIFIED ASPHALT (RAPID-SETTING-2P) (POLYMERIZED) 245,607.000 0.000
GAL 198,416.000 168,653.60
0.85000 198,416.000 168,653.60
0020 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 250.00
250.00000 1.000 250.00
0025 626-00000 *MOBILIZATION 1.000 0.000
LS 1.000 25,000.00
25,000.00000 1.000 25,000.00
0030 627-00005 *EPOXY PAVEMENT MARKING 1,292.000 0.000
GAL 1,292.000 55,556.00
43.00000 1,292.000 55,556.00
0035 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 7,895.000 0.000
EACH 7,803.000 7,803.00
1.00000 7,803.000 7,803.00
0040 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 406.000 0.000
(WORD-SYMBOL)
SF 406.000 4,872.00
12.00000 406.000 4,872.00
0045 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 148.000 0.000
LINE)
SF 148.000 1,110.00
7.50000 148.000 1,110.00
0050 630-00000 FLAGGING 800.000 0.000
HOUR 0.000 0.00
19.00000 0.000 0.00
0055 630-00001 PILOT CAR OPERATION 198.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00
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PCN: 14833-BID ESTIMATE RUN 08/23/2004
PROJECT : STA R400-170 ESTIMATE NO: 0001 15:13:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00007 TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 0.000 0.00
100.00000 0.000 0.00
0065 630-00012 TRAFFIC CONTROL MANAGEMENT 25.000 0.000
DAY 0.000 0.00
400.00000 0.000 0.00
0070 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0075 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0080 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0085 630-80380 TRAFFIC CONE 300.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0090 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L S 1.000 789.75
789.75000 1.000 789.75
0095 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0100 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0105 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 14833-BID ESTIMATE RUN 08/23/2004
PROJECT: STA R400-170 ESTIMATE NO: 0001 15:13:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 774,513.00 $ 627,282.00% 627,282.00

PROJECT TOTAL CURRENT AMT $

774,513.00 $

627,282.00 % 627,282.00



